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1. Introduction

1.1 Background

Site Number: C53G Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/28/2014 Start Date: 6/28/2014

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response  Oil/Gas Well Pad Fire

1.1.2 Site Description

1.1.2.1 Location

The STATOIL Eisenbarth Pad is located at 42240 Long Ridge Road, Clarington, Ohio.  The pad is located in
a rural area with approximately 25 residential homes located within 1 mile.

1.1.2.2 Description of Threat

On June 28, 2014, the Eisenbarth Pad was consumed by fire.  Over 16 different chemical products were
staged on the Pad at the time of the fire.  Materials present on the pad included but not limited to: diesel
fuel, hydraulic oil, motor oil, hydrochloric acid, cesium137 sources, hydrotreated light petroleum distillates,
terpenes, terpenoids, isoproponal, ethylene glycol, paraffinic solvents, sodium persulfate, tributyl tetradecyl
phosphonium chloride and proprietary components.

As a result of firefighting efforts and flow back from the well head, significant quantities of water and
unknown quantities of product left the Site and entered an unnamed tributary of Opossum Creek.  Runoff left
the pad at various locations via sheet flow as well as by two catch basins located at the northwest and
southeast corners of the pad.

Opossum Creek discharges to the Ohio River 1.7 miles upstream of a public water intake on the West
Virginia side of the river.  There are also protected species located down steam of the Opossum Creek
confluence with the Ohio River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The fire and explosion that occurred on the Eisenbarth Well Pad involved more than 25,000 gallons of
various products that were staged and/or in use on the site.  Upon USEPA's arrival at approximately 2000
hours on June 28, 2104, numerous fires continued to burn on the pad, uncontained runoff water was exiting
the site and entering an unnamed tributary of Opossum Creek and flowback water from the Eisenbarth Well
#7 was spilling onto the well pad.

Initial air monitoring did not detect any concentrations of volatile organic compounds (VOCs) in the
community downwind of the site.  On June 29th a fish kill was dectected on Opossum Creek approximately
3.5 miles downstream of the site.

See POLREP #1 for list of chemicals on site and other hazards present on the pad.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On June 28, 2014, at approximately 0900, a fire occurred at the Statoil Eisenbarth Well Pad.  Preliminary
reports suggest the fire to be the result of a broken hydraulic line that sprayed fluid onto hot equipment
igniting it and spreading rapidly resulting in the loss of most of the equipment and chemicals on the pad. 
Several volunteer fire departments responded to the scene.  A one mile evacuation notice was issued for the
area surrounding the Site affecting 25 residences.

At approximately 1900, fire departments ceased firefighting efforts and left the scene.  A water curtain was
maintained, using pump lines on site, to prevent the fire from spreading.  Chemicals not consumed in the
fire, water from firefighting efforts, and flowback from the well head migrated into rock/soils on the pad and
flowed offsite via sheet flow and catch basins located in the northwest and southeast corners of the pad.  

Responding agencies included but is not limited to: numerous local fire departments, Monroe County
Emergency Management Agency (EMA), Ohio Department of Natural Resources Division of Oil and Gas
(ODNR), Ohio Environmental Protection Agency (OEPA).

See POLREP #1 for additional details.

2.1.2 Response Actions to Date

June 28 through July 17 , 2014  See POLREP #1 & #2 for details

Week of July 18 – July 20, 2014:

CTEH continues collecting daily surface water/sediment sampling from 15 locations between the site and
the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around
the pad and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface
soil samples along the NW slope of the pad and pad surface. Statoil continues to contain all water coming
off the well pad in totes, fractanks and vac trucks.  Daily incident command meeting continue.

·         Acetone concentrations in soil/sediments in the Ohio River & tributaries are below established
screening levels;

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.007 – 0.046 mg/m3;
·         Statoil personnel continue working to automate outfall #2 pump;
·         CTEH measuring water volumes in NW slope piezometers and outfall water quality;
·         START provided photographic & written documentation of field activities.

Week of July 21 – July 26, 2014:

Statoil completed construction of an automated fluid recovery system at outfall location #2.  CTEH
continues collecting daily surface water/sediment sampling from 15 locations between the site and the Ohio
River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around the pad
and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface soil
samples along the NW slope of the pad and pad surface.  Daily incident command meetings were
terminated on July 22, 2014.  Statoil will provide daily updates to U.S. EPA via email.  A milky white liquid
was observed under well pad mats near sample location SW01, which appeared to be emanating from
Friction Reducer (FR) 66 tanker.  The liquid was contained and Statoil excavated impacted soil and staged
for offsite disposal.  Statoil informed START that they had spoken with oil/gas engineer who indicated that
well completion sand often has acetone added as a propping agent.  This likely explains why it was seen in
laboratory results.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.009 – 0.068 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil discussed clean up of WG3 with Halliburton, plan to be developed;
·         Halliburton collecting ID tags for various pieces of equipment for insurance claim;
·         Statoil constructing berms for fractanks and placing rock on access roads;
·         ODNR representatives on site 7/24/2014 to conduct site walk;
·         Statoil personnel continue to repair/replace silt fencing & erosion control measures;
·         Statoil contractors demobilized excess equipment from pad.

Week of July 27 – July 29, 2014:

Water collection and containment operations continue.  Statoil continues to upgrade water collection
equipment.  Statoil completed hard piping water lines to fractank at outfall #2.  Statoil is working to procure
transportation contractor and disposal facilities for recovered water that is currently staged in fractanks.

Storm event on July 27th resulted in storm water overflowing containment at recovery points #1 & #2. 
Statoil informed START that water was contained at last recovery point and did not reach the downstream
tributary.  Statoil personnel installed additional pumps & sand bags in these areas to prevent future
containment overflows.  CTEH continues collecting daily surface water/sediment sampling from 36
locations between the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for
VOCs and particulates around the pad and surrounding community. START met with Statoil onsite
representatives to discuss future activities. No date for removal of equipment has been conveyed.
Halliburton to conduct final site walk on 7/31/14 to complete assessment of damaged equipment. It is
anticipated no decision will be made until analytical results are received on the TCLP samples (8/1/14) to
determine if Hazwoper training is required for crane operators. Statoil, ODNR and selected environmental
company (Penn E&R) will conduct meeting on 7/30 to generally discuss remediation approach.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 0.055 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil contractors continue to demobilize excess equipment;
·         CTEH collected 8point composite on well pad for hazard evaluation analysis;
·         START collected water samples in sumps at northwest and southeast corners of well pad;
·         START collected split samples with CTEH at sample locations SW18 & SW25;
·         START demobilized from site & will return once equipment removal operations begin.

Week of August 13 – August 16, 2014:

Statoil and its contractors mobilized cranes and shearing equipment and began to cut up the well pad
equipment that was destroyed during the fire.  Thirteen truckloads of scrapped material was removed offsite
by trucks to the Strauss Recycling facility in Wheeling, West Virginia. Eight trailers of sand were removed
offsite by Clean Harbors while another 10 trailers have been loaded for later disposal.  The scrapped
material will be removed offsite by trucks to the Strauss Recycling facility in Wheeling, West Virginia
starting on 8/15/14. Statoil contractors continuing water containment and collection.  START back on site to
observe cleanup operations and to collect split samples with CTEH. CTEH continues collecting daily
surface water/sediment sampling from 37 locations between the site and the Ohio River.  START collected
split samples with CTEH from 7 locations along the Opossum Creek/tributaries on 8/13/14 and from two
locations on 8/14/14. CTEH also continues to conduct real time air monitoring for VOCs and particulates
around the pad and surrounding community. Statoil & START then met with Halliburton personnel to
discuss their strategy to remove the Acid tanker, BE9 trailer, and the blender. Halliburton is working in a
counterclockwise fashion to remove fire damaged equipment from the pad. The 33 open top trailers onsite
that are being used to haul the scrap metal weigh on average 22000lbs. Halliburton plans to start removal of
sand from the well pad on 8/16/14 and that the acid & be9 trailers and the blender are going to be the last
to be processed.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding 
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.005 – 0.816 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.012 – 0.037 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil & START personnel inspected the two automated systems from the South East and

South West outfall and the 24hr manned pump on the North West corner of pad;
·         As of August 16, 2014, 58,960 gallons of recovered water has been removed offsite for disposal.

Week of August 17 – August 23, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
This included removal of the four sand castles and four pump engines.  Statoil contractors continuing water
containment and collection.  The Ohio State Fire Marshal arrived onsite and informed Statoil that it wanted
both the primary and secondary blenders preserved.  CTEH continues collecting daily surface
water/sediment sampling from locations between the site and the Ohio River.  CTEH also continues to
conduct real time air monitoring for VOCs and particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 2.25 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.005 – 0.84 mg/m3;
·         START provided photographic & written documentation of field activities.

Week of August 24 – August 29, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
The HCL tanker and BE9 trailer were removed from the well pad.  START and CTEH collected two split soil
samples from the former HCL tanker/BE9 trailer locations.  The two blenders requested by the Ohio State
Fire Marshal were placed on flat bed trailers for offsite transport and staging in Hannibal, Ohio, where Statoil
offices are located.  On 8/29/14, the State Highway Patrol provided escort as the two blenders were
removed from the well pad to their offsite staging location.  Statoil contractors continuing water containment
and collection.  CTEH continues collecting daily surface water/sediment sampling from locations between
the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and
particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the surrounding community are below
0.1 ppm.  VOC concentrations around the well pad ranged from <0.1 to 1.5 ppm;

·         PM10 concentrations on well pad range from 0.003 – 0.042 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.004 – 0.036 mg/m3;
·         START provided photographic & written documentation of field activities.

September 3  8, 2014

Statoil contractors washed & loading damaged well pad mats into dumpsters for later offsite disposal. 
Salvageable well pad mats are being washed and placed on flatbed truck for removal offsite for later reuse. 
Once mats were removed from the well pad, Statoil removed any remaining small debris into rolloff boxes
and using a dozer, scrapped the top one inch of soil from the well pad.  The excavated soil/debris was
placed into rolloffs for offsite disposal by Clean Harbors, Inc. StatOil contractors continuing water
containment and collection.

CTEH continued to collect water samples and monitored water quality at surface water locations. Real time
air monitoring for VOCs & total particulates around the well pad and surrounding community continues. 
CTEH also collected a waste characterization sample of the soil scrapped off the top of the well pad.  
Statoil informed START that Penn E&R will conduct extent of contamination soil sampling on the well pad
once the sampling plan has been approved by ODNR & US EPA.

        Air monitoring results indicate VOC concentrations are below 0.1 ppm;

        PM10 concentrations on well pad range from 0.006 – 0.096 mg/m3;
        START provided photographic & written documentation of field activities;
        START demobilized from site & will return once extent of contamination

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

USEPA is in negotaitions with Statoil on an Administrative Order on Consent.

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue 24 hour/day containment and recovery operations

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.1.2 Next Steps

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.2 Issues

None at this time

2.3 Logistics Section

N/A

2.4 Finance Section

N/A

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $276,000.00 $105,806.18 $170,193.82 61.66%

Intramural Costs

Total Site Costs $276,000.00 $105,806.18 $170,193.82 61.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

N/A

3. Participating Entities

3.1 Unified Command

U.S. Environmental Protection Agency

Ohio Environmental Protection Agency

Statoil

Ohio Department of Natural Resources Division of Oil and Gas

3.2 Cooperating Agencies

Monroe County Emergency Management Agency

Clarington Volunteer Fire Department

ODNR Division of Wildlife

U.S. Fish and Wildlife Service

ATSDR

Ohio State Troopers

4. Personnel On Site

1  EPA OSC
1  START (Tetra Tech)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

Pending

6.2 Reporting Schedule

Pending

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C53G Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/28/2014 Start Date: 6/28/2014

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response  Oil/Gas Well Pad Fire

1.1.2 Site Description

1.1.2.1 Location

The STATOIL Eisenbarth Pad is located at 42240 Long Ridge Road, Clarington, Ohio.  The pad is located in
a rural area with approximately 25 residential homes located within 1 mile.

1.1.2.2 Description of Threat

On June 28, 2014, the Eisenbarth Pad was consumed by fire.  Over 16 different chemical products were
staged on the Pad at the time of the fire.  Materials present on the pad included but not limited to: diesel
fuel, hydraulic oil, motor oil, hydrochloric acid, cesium137 sources, hydrotreated light petroleum distillates,
terpenes, terpenoids, isoproponal, ethylene glycol, paraffinic solvents, sodium persulfate, tributyl tetradecyl
phosphonium chloride and proprietary components.

As a result of firefighting efforts and flow back from the well head, significant quantities of water and
unknown quantities of product left the Site and entered an unnamed tributary of Opossum Creek.  Runoff left
the pad at various locations via sheet flow as well as by two catch basins located at the northwest and
southeast corners of the pad.

Opossum Creek discharges to the Ohio River 1.7 miles upstream of a public water intake on the West
Virginia side of the river.  There are also protected species located down steam of the Opossum Creek
confluence with the Ohio River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The fire and explosion that occurred on the Eisenbarth Well Pad involved more than 25,000 gallons of
various products that were staged and/or in use on the site.  Upon USEPA's arrival at approximately 2000
hours on June 28, 2104, numerous fires continued to burn on the pad, uncontained runoff water was exiting
the site and entering an unnamed tributary of Opossum Creek and flowback water from the Eisenbarth Well
#7 was spilling onto the well pad.

Initial air monitoring did not detect any concentrations of volatile organic compounds (VOCs) in the
community downwind of the site.  On June 29th a fish kill was dectected on Opossum Creek approximately
3.5 miles downstream of the site.

See POLREP #1 for list of chemicals on site and other hazards present on the pad.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On June 28, 2014, at approximately 0900, a fire occurred at the Statoil Eisenbarth Well Pad.  Preliminary
reports suggest the fire to be the result of a broken hydraulic line that sprayed fluid onto hot equipment
igniting it and spreading rapidly resulting in the loss of most of the equipment and chemicals on the pad. 
Several volunteer fire departments responded to the scene.  A one mile evacuation notice was issued for the
area surrounding the Site affecting 25 residences.

At approximately 1900, fire departments ceased firefighting efforts and left the scene.  A water curtain was
maintained, using pump lines on site, to prevent the fire from spreading.  Chemicals not consumed in the
fire, water from firefighting efforts, and flowback from the well head migrated into rock/soils on the pad and
flowed offsite via sheet flow and catch basins located in the northwest and southeast corners of the pad.  

Responding agencies included but is not limited to: numerous local fire departments, Monroe County
Emergency Management Agency (EMA), Ohio Department of Natural Resources Division of Oil and Gas
(ODNR), Ohio Environmental Protection Agency (OEPA).

See POLREP #1 for additional details.

2.1.2 Response Actions to Date

June 28 through July 17 , 2014  See POLREP #1 & #2 for details

Week of July 18 – July 20, 2014:

CTEH continues collecting daily surface water/sediment sampling from 15 locations between the site and
the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around
the pad and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface
soil samples along the NW slope of the pad and pad surface. Statoil continues to contain all water coming
off the well pad in totes, fractanks and vac trucks.  Daily incident command meeting continue.

·         Acetone concentrations in soil/sediments in the Ohio River & tributaries are below established
screening levels;

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.007 – 0.046 mg/m3;
·         Statoil personnel continue working to automate outfall #2 pump;
·         CTEH measuring water volumes in NW slope piezometers and outfall water quality;
·         START provided photographic & written documentation of field activities.

Week of July 21 – July 26, 2014:

Statoil completed construction of an automated fluid recovery system at outfall location #2.  CTEH
continues collecting daily surface water/sediment sampling from 15 locations between the site and the Ohio
River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around the pad
and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface soil
samples along the NW slope of the pad and pad surface.  Daily incident command meetings were
terminated on July 22, 2014.  Statoil will provide daily updates to U.S. EPA via email.  A milky white liquid
was observed under well pad mats near sample location SW01, which appeared to be emanating from
Friction Reducer (FR) 66 tanker.  The liquid was contained and Statoil excavated impacted soil and staged
for offsite disposal.  Statoil informed START that they had spoken with oil/gas engineer who indicated that
well completion sand often has acetone added as a propping agent.  This likely explains why it was seen in
laboratory results.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.009 – 0.068 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil discussed clean up of WG3 with Halliburton, plan to be developed;
·         Halliburton collecting ID tags for various pieces of equipment for insurance claim;
·         Statoil constructing berms for fractanks and placing rock on access roads;
·         ODNR representatives on site 7/24/2014 to conduct site walk;
·         Statoil personnel continue to repair/replace silt fencing & erosion control measures;
·         Statoil contractors demobilized excess equipment from pad.

Week of July 27 – July 29, 2014:

Water collection and containment operations continue.  Statoil continues to upgrade water collection
equipment.  Statoil completed hard piping water lines to fractank at outfall #2.  Statoil is working to procure
transportation contractor and disposal facilities for recovered water that is currently staged in fractanks.

Storm event on July 27th resulted in storm water overflowing containment at recovery points #1 & #2. 
Statoil informed START that water was contained at last recovery point and did not reach the downstream
tributary.  Statoil personnel installed additional pumps & sand bags in these areas to prevent future
containment overflows.  CTEH continues collecting daily surface water/sediment sampling from 36
locations between the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for
VOCs and particulates around the pad and surrounding community. START met with Statoil onsite
representatives to discuss future activities. No date for removal of equipment has been conveyed.
Halliburton to conduct final site walk on 7/31/14 to complete assessment of damaged equipment. It is
anticipated no decision will be made until analytical results are received on the TCLP samples (8/1/14) to
determine if Hazwoper training is required for crane operators. Statoil, ODNR and selected environmental
company (Penn E&R) will conduct meeting on 7/30 to generally discuss remediation approach.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 0.055 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil contractors continue to demobilize excess equipment;
·         CTEH collected 8point composite on well pad for hazard evaluation analysis;
·         START collected water samples in sumps at northwest and southeast corners of well pad;
·         START collected split samples with CTEH at sample locations SW18 & SW25;
·         START demobilized from site & will return once equipment removal operations begin.

Week of August 13 – August 16, 2014:

Statoil and its contractors mobilized cranes and shearing equipment and began to cut up the well pad
equipment that was destroyed during the fire.  Thirteen truckloads of scrapped material was removed offsite
by trucks to the Strauss Recycling facility in Wheeling, West Virginia. Eight trailers of sand were removed
offsite by Clean Harbors while another 10 trailers have been loaded for later disposal.  The scrapped
material will be removed offsite by trucks to the Strauss Recycling facility in Wheeling, West Virginia
starting on 8/15/14. Statoil contractors continuing water containment and collection.  START back on site to
observe cleanup operations and to collect split samples with CTEH. CTEH continues collecting daily
surface water/sediment sampling from 37 locations between the site and the Ohio River.  START collected
split samples with CTEH from 7 locations along the Opossum Creek/tributaries on 8/13/14 and from two
locations on 8/14/14. CTEH also continues to conduct real time air monitoring for VOCs and particulates
around the pad and surrounding community. Statoil & START then met with Halliburton personnel to
discuss their strategy to remove the Acid tanker, BE9 trailer, and the blender. Halliburton is working in a
counterclockwise fashion to remove fire damaged equipment from the pad. The 33 open top trailers onsite
that are being used to haul the scrap metal weigh on average 22000lbs. Halliburton plans to start removal of
sand from the well pad on 8/16/14 and that the acid & be9 trailers and the blender are going to be the last
to be processed.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding 
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.005 – 0.816 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.012 – 0.037 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil & START personnel inspected the two automated systems from the South East and

South West outfall and the 24hr manned pump on the North West corner of pad;
·         As of August 16, 2014, 58,960 gallons of recovered water has been removed offsite for disposal.

Week of August 17 – August 23, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
This included removal of the four sand castles and four pump engines.  Statoil contractors continuing water
containment and collection.  The Ohio State Fire Marshal arrived onsite and informed Statoil that it wanted
both the primary and secondary blenders preserved.  CTEH continues collecting daily surface
water/sediment sampling from locations between the site and the Ohio River.  CTEH also continues to
conduct real time air monitoring for VOCs and particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 2.25 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.005 – 0.84 mg/m3;
·         START provided photographic & written documentation of field activities.

Week of August 24 – August 29, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
The HCL tanker and BE9 trailer were removed from the well pad.  START and CTEH collected two split soil
samples from the former HCL tanker/BE9 trailer locations.  The two blenders requested by the Ohio State
Fire Marshal were placed on flat bed trailers for offsite transport and staging in Hannibal, Ohio, where Statoil
offices are located.  On 8/29/14, the State Highway Patrol provided escort as the two blenders were
removed from the well pad to their offsite staging location.  Statoil contractors continuing water containment
and collection.  CTEH continues collecting daily surface water/sediment sampling from locations between
the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and
particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the surrounding community are below
0.1 ppm.  VOC concentrations around the well pad ranged from <0.1 to 1.5 ppm;

·         PM10 concentrations on well pad range from 0.003 – 0.042 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.004 – 0.036 mg/m3;
·         START provided photographic & written documentation of field activities.

September 3  8, 2014

Statoil contractors washed & loading damaged well pad mats into dumpsters for later offsite disposal. 
Salvageable well pad mats are being washed and placed on flatbed truck for removal offsite for later reuse. 
Once mats were removed from the well pad, Statoil removed any remaining small debris into rolloff boxes
and using a dozer, scrapped the top one inch of soil from the well pad.  The excavated soil/debris was
placed into rolloffs for offsite disposal by Clean Harbors, Inc. StatOil contractors continuing water
containment and collection.

CTEH continued to collect water samples and monitored water quality at surface water locations. Real time
air monitoring for VOCs & total particulates around the well pad and surrounding community continues. 
CTEH also collected a waste characterization sample of the soil scrapped off the top of the well pad.  
Statoil informed START that Penn E&R will conduct extent of contamination soil sampling on the well pad
once the sampling plan has been approved by ODNR & US EPA.

        Air monitoring results indicate VOC concentrations are below 0.1 ppm;

        PM10 concentrations on well pad range from 0.006 – 0.096 mg/m3;
        START provided photographic & written documentation of field activities;
        START demobilized from site & will return once extent of contamination

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

USEPA is in negotaitions with Statoil on an Administrative Order on Consent.

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue 24 hour/day containment and recovery operations

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.1.2 Next Steps

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.2 Issues

None at this time

2.3 Logistics Section

N/A

2.4 Finance Section

N/A

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $276,000.00 $105,806.18 $170,193.82 61.66%

Intramural Costs

Total Site Costs $276,000.00 $105,806.18 $170,193.82 61.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

N/A

3. Participating Entities

3.1 Unified Command

U.S. Environmental Protection Agency

Ohio Environmental Protection Agency

Statoil

Ohio Department of Natural Resources Division of Oil and Gas

3.2 Cooperating Agencies

Monroe County Emergency Management Agency

Clarington Volunteer Fire Department

ODNR Division of Wildlife

U.S. Fish and Wildlife Service

ATSDR

Ohio State Troopers

4. Personnel On Site

1  EPA OSC
1  START (Tetra Tech)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

Pending

6.2 Reporting Schedule

Pending

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Statoil Eisenbarth Well Response
TBD
Clarington, OH 
Latitude: 39.6974000 Longitude: 80.8980000 

To: Mark Johnson, ATSDR
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
Matt Mankowski, U.S. EPA
Matt Marcinko, OSHA
Phillip Keevert, Monroe County EMA
Jo Ann Banda, U.S. FWS
Wesley Feldner, ODNR Division of Wildlife
Kirk Kiefer, ODNR Division of Wildlife
Sheila McAnaney, USEPA
Mike Sherron, OEPA

From: JJ Justice, Andrew Maguire, Jim Augustyn, OnScene Coordinators 

Date: 2/11/2015 

Reporting Period: 7/18/14  9/8/14 

1. Introduction

1.1 Background

Site Number: C53G Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/28/2014 Start Date: 6/28/2014

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response  Oil/Gas Well Pad Fire

1.1.2 Site Description

1.1.2.1 Location

The STATOIL Eisenbarth Pad is located at 42240 Long Ridge Road, Clarington, Ohio.  The pad is located in
a rural area with approximately 25 residential homes located within 1 mile.

1.1.2.2 Description of Threat

On June 28, 2014, the Eisenbarth Pad was consumed by fire.  Over 16 different chemical products were
staged on the Pad at the time of the fire.  Materials present on the pad included but not limited to: diesel
fuel, hydraulic oil, motor oil, hydrochloric acid, cesium137 sources, hydrotreated light petroleum distillates,
terpenes, terpenoids, isoproponal, ethylene glycol, paraffinic solvents, sodium persulfate, tributyl tetradecyl
phosphonium chloride and proprietary components.

As a result of firefighting efforts and flow back from the well head, significant quantities of water and
unknown quantities of product left the Site and entered an unnamed tributary of Opossum Creek.  Runoff left
the pad at various locations via sheet flow as well as by two catch basins located at the northwest and
southeast corners of the pad.

Opossum Creek discharges to the Ohio River 1.7 miles upstream of a public water intake on the West
Virginia side of the river.  There are also protected species located down steam of the Opossum Creek
confluence with the Ohio River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The fire and explosion that occurred on the Eisenbarth Well Pad involved more than 25,000 gallons of
various products that were staged and/or in use on the site.  Upon USEPA's arrival at approximately 2000
hours on June 28, 2104, numerous fires continued to burn on the pad, uncontained runoff water was exiting
the site and entering an unnamed tributary of Opossum Creek and flowback water from the Eisenbarth Well
#7 was spilling onto the well pad.

Initial air monitoring did not detect any concentrations of volatile organic compounds (VOCs) in the
community downwind of the site.  On June 29th a fish kill was dectected on Opossum Creek approximately
3.5 miles downstream of the site.

See POLREP #1 for list of chemicals on site and other hazards present on the pad.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On June 28, 2014, at approximately 0900, a fire occurred at the Statoil Eisenbarth Well Pad.  Preliminary
reports suggest the fire to be the result of a broken hydraulic line that sprayed fluid onto hot equipment
igniting it and spreading rapidly resulting in the loss of most of the equipment and chemicals on the pad. 
Several volunteer fire departments responded to the scene.  A one mile evacuation notice was issued for the
area surrounding the Site affecting 25 residences.

At approximately 1900, fire departments ceased firefighting efforts and left the scene.  A water curtain was
maintained, using pump lines on site, to prevent the fire from spreading.  Chemicals not consumed in the
fire, water from firefighting efforts, and flowback from the well head migrated into rock/soils on the pad and
flowed offsite via sheet flow and catch basins located in the northwest and southeast corners of the pad.  

Responding agencies included but is not limited to: numerous local fire departments, Monroe County
Emergency Management Agency (EMA), Ohio Department of Natural Resources Division of Oil and Gas
(ODNR), Ohio Environmental Protection Agency (OEPA).

See POLREP #1 for additional details.

2.1.2 Response Actions to Date

June 28 through July 17 , 2014  See POLREP #1 & #2 for details

Week of July 18 – July 20, 2014:

CTEH continues collecting daily surface water/sediment sampling from 15 locations between the site and
the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around
the pad and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface
soil samples along the NW slope of the pad and pad surface. Statoil continues to contain all water coming
off the well pad in totes, fractanks and vac trucks.  Daily incident command meeting continue.

·         Acetone concentrations in soil/sediments in the Ohio River & tributaries are below established
screening levels;

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.007 – 0.046 mg/m3;
·         Statoil personnel continue working to automate outfall #2 pump;
·         CTEH measuring water volumes in NW slope piezometers and outfall water quality;
·         START provided photographic & written documentation of field activities.

Week of July 21 – July 26, 2014:

Statoil completed construction of an automated fluid recovery system at outfall location #2.  CTEH
continues collecting daily surface water/sediment sampling from 15 locations between the site and the Ohio
River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around the pad
and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface soil
samples along the NW slope of the pad and pad surface.  Daily incident command meetings were
terminated on July 22, 2014.  Statoil will provide daily updates to U.S. EPA via email.  A milky white liquid
was observed under well pad mats near sample location SW01, which appeared to be emanating from
Friction Reducer (FR) 66 tanker.  The liquid was contained and Statoil excavated impacted soil and staged
for offsite disposal.  Statoil informed START that they had spoken with oil/gas engineer who indicated that
well completion sand often has acetone added as a propping agent.  This likely explains why it was seen in
laboratory results.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.009 – 0.068 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil discussed clean up of WG3 with Halliburton, plan to be developed;
·         Halliburton collecting ID tags for various pieces of equipment for insurance claim;
·         Statoil constructing berms for fractanks and placing rock on access roads;
·         ODNR representatives on site 7/24/2014 to conduct site walk;
·         Statoil personnel continue to repair/replace silt fencing & erosion control measures;
·         Statoil contractors demobilized excess equipment from pad.

Week of July 27 – July 29, 2014:

Water collection and containment operations continue.  Statoil continues to upgrade water collection
equipment.  Statoil completed hard piping water lines to fractank at outfall #2.  Statoil is working to procure
transportation contractor and disposal facilities for recovered water that is currently staged in fractanks.

Storm event on July 27th resulted in storm water overflowing containment at recovery points #1 & #2. 
Statoil informed START that water was contained at last recovery point and did not reach the downstream
tributary.  Statoil personnel installed additional pumps & sand bags in these areas to prevent future
containment overflows.  CTEH continues collecting daily surface water/sediment sampling from 36
locations between the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for
VOCs and particulates around the pad and surrounding community. START met with Statoil onsite
representatives to discuss future activities. No date for removal of equipment has been conveyed.
Halliburton to conduct final site walk on 7/31/14 to complete assessment of damaged equipment. It is
anticipated no decision will be made until analytical results are received on the TCLP samples (8/1/14) to
determine if Hazwoper training is required for crane operators. Statoil, ODNR and selected environmental
company (Penn E&R) will conduct meeting on 7/30 to generally discuss remediation approach.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 0.055 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil contractors continue to demobilize excess equipment;
·         CTEH collected 8point composite on well pad for hazard evaluation analysis;
·         START collected water samples in sumps at northwest and southeast corners of well pad;
·         START collected split samples with CTEH at sample locations SW18 & SW25;
·         START demobilized from site & will return once equipment removal operations begin.

Week of August 13 – August 16, 2014:

Statoil and its contractors mobilized cranes and shearing equipment and began to cut up the well pad
equipment that was destroyed during the fire.  Thirteen truckloads of scrapped material was removed offsite
by trucks to the Strauss Recycling facility in Wheeling, West Virginia. Eight trailers of sand were removed
offsite by Clean Harbors while another 10 trailers have been loaded for later disposal.  The scrapped
material will be removed offsite by trucks to the Strauss Recycling facility in Wheeling, West Virginia
starting on 8/15/14. Statoil contractors continuing water containment and collection.  START back on site to
observe cleanup operations and to collect split samples with CTEH. CTEH continues collecting daily
surface water/sediment sampling from 37 locations between the site and the Ohio River.  START collected
split samples with CTEH from 7 locations along the Opossum Creek/tributaries on 8/13/14 and from two
locations on 8/14/14. CTEH also continues to conduct real time air monitoring for VOCs and particulates
around the pad and surrounding community. Statoil & START then met with Halliburton personnel to
discuss their strategy to remove the Acid tanker, BE9 trailer, and the blender. Halliburton is working in a
counterclockwise fashion to remove fire damaged equipment from the pad. The 33 open top trailers onsite
that are being used to haul the scrap metal weigh on average 22000lbs. Halliburton plans to start removal of
sand from the well pad on 8/16/14 and that the acid & be9 trailers and the blender are going to be the last
to be processed.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding 
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.005 – 0.816 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.012 – 0.037 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil & START personnel inspected the two automated systems from the South East and

South West outfall and the 24hr manned pump on the North West corner of pad;
·         As of August 16, 2014, 58,960 gallons of recovered water has been removed offsite for disposal.

Week of August 17 – August 23, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
This included removal of the four sand castles and four pump engines.  Statoil contractors continuing water
containment and collection.  The Ohio State Fire Marshal arrived onsite and informed Statoil that it wanted
both the primary and secondary blenders preserved.  CTEH continues collecting daily surface
water/sediment sampling from locations between the site and the Ohio River.  CTEH also continues to
conduct real time air monitoring for VOCs and particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 2.25 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.005 – 0.84 mg/m3;
·         START provided photographic & written documentation of field activities.

Week of August 24 – August 29, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
The HCL tanker and BE9 trailer were removed from the well pad.  START and CTEH collected two split soil
samples from the former HCL tanker/BE9 trailer locations.  The two blenders requested by the Ohio State
Fire Marshal were placed on flat bed trailers for offsite transport and staging in Hannibal, Ohio, where Statoil
offices are located.  On 8/29/14, the State Highway Patrol provided escort as the two blenders were
removed from the well pad to their offsite staging location.  Statoil contractors continuing water containment
and collection.  CTEH continues collecting daily surface water/sediment sampling from locations between
the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and
particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the surrounding community are below
0.1 ppm.  VOC concentrations around the well pad ranged from <0.1 to 1.5 ppm;

·         PM10 concentrations on well pad range from 0.003 – 0.042 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.004 – 0.036 mg/m3;
·         START provided photographic & written documentation of field activities.

September 3  8, 2014

Statoil contractors washed & loading damaged well pad mats into dumpsters for later offsite disposal. 
Salvageable well pad mats are being washed and placed on flatbed truck for removal offsite for later reuse. 
Once mats were removed from the well pad, Statoil removed any remaining small debris into rolloff boxes
and using a dozer, scrapped the top one inch of soil from the well pad.  The excavated soil/debris was
placed into rolloffs for offsite disposal by Clean Harbors, Inc. StatOil contractors continuing water
containment and collection.

CTEH continued to collect water samples and monitored water quality at surface water locations. Real time
air monitoring for VOCs & total particulates around the well pad and surrounding community continues. 
CTEH also collected a waste characterization sample of the soil scrapped off the top of the well pad.  
Statoil informed START that Penn E&R will conduct extent of contamination soil sampling on the well pad
once the sampling plan has been approved by ODNR & US EPA.

        Air monitoring results indicate VOC concentrations are below 0.1 ppm;

        PM10 concentrations on well pad range from 0.006 – 0.096 mg/m3;
        START provided photographic & written documentation of field activities;
        START demobilized from site & will return once extent of contamination

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

USEPA is in negotaitions with Statoil on an Administrative Order on Consent.

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue 24 hour/day containment and recovery operations

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.1.2 Next Steps

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.2 Issues

None at this time

2.3 Logistics Section

N/A

2.4 Finance Section

N/A

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $276,000.00 $105,806.18 $170,193.82 61.66%

Intramural Costs

Total Site Costs $276,000.00 $105,806.18 $170,193.82 61.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

N/A

3. Participating Entities

3.1 Unified Command

U.S. Environmental Protection Agency

Ohio Environmental Protection Agency

Statoil

Ohio Department of Natural Resources Division of Oil and Gas

3.2 Cooperating Agencies

Monroe County Emergency Management Agency

Clarington Volunteer Fire Department

ODNR Division of Wildlife

U.S. Fish and Wildlife Service

ATSDR

Ohio State Troopers

4. Personnel On Site

1  EPA OSC
1  START (Tetra Tech)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

Pending

6.2 Reporting Schedule

Pending

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Statoil Eisenbarth Well Response
TBD
Clarington, OH 
Latitude: 39.6974000 Longitude: 80.8980000 

To: Mark Johnson, ATSDR
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
Matt Mankowski, U.S. EPA
Matt Marcinko, OSHA
Phillip Keevert, Monroe County EMA
Jo Ann Banda, U.S. FWS
Wesley Feldner, ODNR Division of Wildlife
Kirk Kiefer, ODNR Division of Wildlife
Sheila McAnaney, USEPA
Mike Sherron, OEPA

From: JJ Justice, Andrew Maguire, Jim Augustyn, OnScene Coordinators 

Date: 2/11/2015 

Reporting Period: 7/18/14  9/8/14 

1. Introduction

1.1 Background

Site Number: C53G Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/28/2014 Start Date: 6/28/2014

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response  Oil/Gas Well Pad Fire

1.1.2 Site Description

1.1.2.1 Location

The STATOIL Eisenbarth Pad is located at 42240 Long Ridge Road, Clarington, Ohio.  The pad is located in
a rural area with approximately 25 residential homes located within 1 mile.

1.1.2.2 Description of Threat

On June 28, 2014, the Eisenbarth Pad was consumed by fire.  Over 16 different chemical products were
staged on the Pad at the time of the fire.  Materials present on the pad included but not limited to: diesel
fuel, hydraulic oil, motor oil, hydrochloric acid, cesium137 sources, hydrotreated light petroleum distillates,
terpenes, terpenoids, isoproponal, ethylene glycol, paraffinic solvents, sodium persulfate, tributyl tetradecyl
phosphonium chloride and proprietary components.

As a result of firefighting efforts and flow back from the well head, significant quantities of water and
unknown quantities of product left the Site and entered an unnamed tributary of Opossum Creek.  Runoff left
the pad at various locations via sheet flow as well as by two catch basins located at the northwest and
southeast corners of the pad.

Opossum Creek discharges to the Ohio River 1.7 miles upstream of a public water intake on the West
Virginia side of the river.  There are also protected species located down steam of the Opossum Creek
confluence with the Ohio River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The fire and explosion that occurred on the Eisenbarth Well Pad involved more than 25,000 gallons of
various products that were staged and/or in use on the site.  Upon USEPA's arrival at approximately 2000
hours on June 28, 2104, numerous fires continued to burn on the pad, uncontained runoff water was exiting
the site and entering an unnamed tributary of Opossum Creek and flowback water from the Eisenbarth Well
#7 was spilling onto the well pad.

Initial air monitoring did not detect any concentrations of volatile organic compounds (VOCs) in the
community downwind of the site.  On June 29th a fish kill was dectected on Opossum Creek approximately
3.5 miles downstream of the site.

See POLREP #1 for list of chemicals on site and other hazards present on the pad.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On June 28, 2014, at approximately 0900, a fire occurred at the Statoil Eisenbarth Well Pad.  Preliminary
reports suggest the fire to be the result of a broken hydraulic line that sprayed fluid onto hot equipment
igniting it and spreading rapidly resulting in the loss of most of the equipment and chemicals on the pad. 
Several volunteer fire departments responded to the scene.  A one mile evacuation notice was issued for the
area surrounding the Site affecting 25 residences.

At approximately 1900, fire departments ceased firefighting efforts and left the scene.  A water curtain was
maintained, using pump lines on site, to prevent the fire from spreading.  Chemicals not consumed in the
fire, water from firefighting efforts, and flowback from the well head migrated into rock/soils on the pad and
flowed offsite via sheet flow and catch basins located in the northwest and southeast corners of the pad.  

Responding agencies included but is not limited to: numerous local fire departments, Monroe County
Emergency Management Agency (EMA), Ohio Department of Natural Resources Division of Oil and Gas
(ODNR), Ohio Environmental Protection Agency (OEPA).

See POLREP #1 for additional details.

2.1.2 Response Actions to Date

June 28 through July 17 , 2014  See POLREP #1 & #2 for details

Week of July 18 – July 20, 2014:

CTEH continues collecting daily surface water/sediment sampling from 15 locations between the site and
the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around
the pad and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface
soil samples along the NW slope of the pad and pad surface. Statoil continues to contain all water coming
off the well pad in totes, fractanks and vac trucks.  Daily incident command meeting continue.

·         Acetone concentrations in soil/sediments in the Ohio River & tributaries are below established
screening levels;

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.007 – 0.046 mg/m3;
·         Statoil personnel continue working to automate outfall #2 pump;
·         CTEH measuring water volumes in NW slope piezometers and outfall water quality;
·         START provided photographic & written documentation of field activities.

Week of July 21 – July 26, 2014:

Statoil completed construction of an automated fluid recovery system at outfall location #2.  CTEH
continues collecting daily surface water/sediment sampling from 15 locations between the site and the Ohio
River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around the pad
and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface soil
samples along the NW slope of the pad and pad surface.  Daily incident command meetings were
terminated on July 22, 2014.  Statoil will provide daily updates to U.S. EPA via email.  A milky white liquid
was observed under well pad mats near sample location SW01, which appeared to be emanating from
Friction Reducer (FR) 66 tanker.  The liquid was contained and Statoil excavated impacted soil and staged
for offsite disposal.  Statoil informed START that they had spoken with oil/gas engineer who indicated that
well completion sand often has acetone added as a propping agent.  This likely explains why it was seen in
laboratory results.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.009 – 0.068 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil discussed clean up of WG3 with Halliburton, plan to be developed;
·         Halliburton collecting ID tags for various pieces of equipment for insurance claim;
·         Statoil constructing berms for fractanks and placing rock on access roads;
·         ODNR representatives on site 7/24/2014 to conduct site walk;
·         Statoil personnel continue to repair/replace silt fencing & erosion control measures;
·         Statoil contractors demobilized excess equipment from pad.

Week of July 27 – July 29, 2014:

Water collection and containment operations continue.  Statoil continues to upgrade water collection
equipment.  Statoil completed hard piping water lines to fractank at outfall #2.  Statoil is working to procure
transportation contractor and disposal facilities for recovered water that is currently staged in fractanks.

Storm event on July 27th resulted in storm water overflowing containment at recovery points #1 & #2. 
Statoil informed START that water was contained at last recovery point and did not reach the downstream
tributary.  Statoil personnel installed additional pumps & sand bags in these areas to prevent future
containment overflows.  CTEH continues collecting daily surface water/sediment sampling from 36
locations between the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for
VOCs and particulates around the pad and surrounding community. START met with Statoil onsite
representatives to discuss future activities. No date for removal of equipment has been conveyed.
Halliburton to conduct final site walk on 7/31/14 to complete assessment of damaged equipment. It is
anticipated no decision will be made until analytical results are received on the TCLP samples (8/1/14) to
determine if Hazwoper training is required for crane operators. Statoil, ODNR and selected environmental
company (Penn E&R) will conduct meeting on 7/30 to generally discuss remediation approach.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 0.055 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil contractors continue to demobilize excess equipment;
·         CTEH collected 8point composite on well pad for hazard evaluation analysis;
·         START collected water samples in sumps at northwest and southeast corners of well pad;
·         START collected split samples with CTEH at sample locations SW18 & SW25;
·         START demobilized from site & will return once equipment removal operations begin.

Week of August 13 – August 16, 2014:

Statoil and its contractors mobilized cranes and shearing equipment and began to cut up the well pad
equipment that was destroyed during the fire.  Thirteen truckloads of scrapped material was removed offsite
by trucks to the Strauss Recycling facility in Wheeling, West Virginia. Eight trailers of sand were removed
offsite by Clean Harbors while another 10 trailers have been loaded for later disposal.  The scrapped
material will be removed offsite by trucks to the Strauss Recycling facility in Wheeling, West Virginia
starting on 8/15/14. Statoil contractors continuing water containment and collection.  START back on site to
observe cleanup operations and to collect split samples with CTEH. CTEH continues collecting daily
surface water/sediment sampling from 37 locations between the site and the Ohio River.  START collected
split samples with CTEH from 7 locations along the Opossum Creek/tributaries on 8/13/14 and from two
locations on 8/14/14. CTEH also continues to conduct real time air monitoring for VOCs and particulates
around the pad and surrounding community. Statoil & START then met with Halliburton personnel to
discuss their strategy to remove the Acid tanker, BE9 trailer, and the blender. Halliburton is working in a
counterclockwise fashion to remove fire damaged equipment from the pad. The 33 open top trailers onsite
that are being used to haul the scrap metal weigh on average 22000lbs. Halliburton plans to start removal of
sand from the well pad on 8/16/14 and that the acid & be9 trailers and the blender are going to be the last
to be processed.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding 
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.005 – 0.816 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.012 – 0.037 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil & START personnel inspected the two automated systems from the South East and

South West outfall and the 24hr manned pump on the North West corner of pad;
·         As of August 16, 2014, 58,960 gallons of recovered water has been removed offsite for disposal.

Week of August 17 – August 23, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
This included removal of the four sand castles and four pump engines.  Statoil contractors continuing water
containment and collection.  The Ohio State Fire Marshal arrived onsite and informed Statoil that it wanted
both the primary and secondary blenders preserved.  CTEH continues collecting daily surface
water/sediment sampling from locations between the site and the Ohio River.  CTEH also continues to
conduct real time air monitoring for VOCs and particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 2.25 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.005 – 0.84 mg/m3;
·         START provided photographic & written documentation of field activities.

Week of August 24 – August 29, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
The HCL tanker and BE9 trailer were removed from the well pad.  START and CTEH collected two split soil
samples from the former HCL tanker/BE9 trailer locations.  The two blenders requested by the Ohio State
Fire Marshal were placed on flat bed trailers for offsite transport and staging in Hannibal, Ohio, where Statoil
offices are located.  On 8/29/14, the State Highway Patrol provided escort as the two blenders were
removed from the well pad to their offsite staging location.  Statoil contractors continuing water containment
and collection.  CTEH continues collecting daily surface water/sediment sampling from locations between
the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and
particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the surrounding community are below
0.1 ppm.  VOC concentrations around the well pad ranged from <0.1 to 1.5 ppm;

·         PM10 concentrations on well pad range from 0.003 – 0.042 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.004 – 0.036 mg/m3;
·         START provided photographic & written documentation of field activities.

September 3  8, 2014

Statoil contractors washed & loading damaged well pad mats into dumpsters for later offsite disposal. 
Salvageable well pad mats are being washed and placed on flatbed truck for removal offsite for later reuse. 
Once mats were removed from the well pad, Statoil removed any remaining small debris into rolloff boxes
and using a dozer, scrapped the top one inch of soil from the well pad.  The excavated soil/debris was
placed into rolloffs for offsite disposal by Clean Harbors, Inc. StatOil contractors continuing water
containment and collection.

CTEH continued to collect water samples and monitored water quality at surface water locations. Real time
air monitoring for VOCs & total particulates around the well pad and surrounding community continues. 
CTEH also collected a waste characterization sample of the soil scrapped off the top of the well pad.  
Statoil informed START that Penn E&R will conduct extent of contamination soil sampling on the well pad
once the sampling plan has been approved by ODNR & US EPA.

        Air monitoring results indicate VOC concentrations are below 0.1 ppm;

        PM10 concentrations on well pad range from 0.006 – 0.096 mg/m3;
        START provided photographic & written documentation of field activities;
        START demobilized from site & will return once extent of contamination

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

USEPA is in negotaitions with Statoil on an Administrative Order on Consent.

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue 24 hour/day containment and recovery operations

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.1.2 Next Steps

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.2 Issues

None at this time

2.3 Logistics Section

N/A

2.4 Finance Section

N/A

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $276,000.00 $105,806.18 $170,193.82 61.66%

Intramural Costs

Total Site Costs $276,000.00 $105,806.18 $170,193.82 61.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

N/A

3. Participating Entities

3.1 Unified Command

U.S. Environmental Protection Agency

Ohio Environmental Protection Agency

Statoil

Ohio Department of Natural Resources Division of Oil and Gas

3.2 Cooperating Agencies

Monroe County Emergency Management Agency

Clarington Volunteer Fire Department

ODNR Division of Wildlife

U.S. Fish and Wildlife Service

ATSDR

Ohio State Troopers

4. Personnel On Site

1  EPA OSC
1  START (Tetra Tech)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

Pending

6.2 Reporting Schedule

Pending

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Subject: POLREP #3
Progress
Statoil Eisenbarth Well Response
TBD
Clarington, OH 
Latitude: 39.6974000 Longitude: 80.8980000 

To: Mark Johnson, ATSDR
Mark Durno, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
Matt Mankowski, U.S. EPA
Matt Marcinko, OSHA
Phillip Keevert, Monroe County EMA
Jo Ann Banda, U.S. FWS
Wesley Feldner, ODNR Division of Wildlife
Kirk Kiefer, ODNR Division of Wildlife
Sheila McAnaney, USEPA
Mike Sherron, OEPA

From: JJ Justice, Andrew Maguire, Jim Augustyn, OnScene Coordinators 

Date: 2/11/2015 

Reporting Period: 7/18/14  9/8/14 

1. Introduction

1.1 Background

Site Number: C53G Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/28/2014 Start Date: 6/28/2014

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response  Oil/Gas Well Pad Fire

1.1.2 Site Description

1.1.2.1 Location

The STATOIL Eisenbarth Pad is located at 42240 Long Ridge Road, Clarington, Ohio.  The pad is located in
a rural area with approximately 25 residential homes located within 1 mile.

1.1.2.2 Description of Threat

On June 28, 2014, the Eisenbarth Pad was consumed by fire.  Over 16 different chemical products were
staged on the Pad at the time of the fire.  Materials present on the pad included but not limited to: diesel
fuel, hydraulic oil, motor oil, hydrochloric acid, cesium137 sources, hydrotreated light petroleum distillates,
terpenes, terpenoids, isoproponal, ethylene glycol, paraffinic solvents, sodium persulfate, tributyl tetradecyl
phosphonium chloride and proprietary components.

As a result of firefighting efforts and flow back from the well head, significant quantities of water and
unknown quantities of product left the Site and entered an unnamed tributary of Opossum Creek.  Runoff left
the pad at various locations via sheet flow as well as by two catch basins located at the northwest and
southeast corners of the pad.

Opossum Creek discharges to the Ohio River 1.7 miles upstream of a public water intake on the West
Virginia side of the river.  There are also protected species located down steam of the Opossum Creek
confluence with the Ohio River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The fire and explosion that occurred on the Eisenbarth Well Pad involved more than 25,000 gallons of
various products that were staged and/or in use on the site.  Upon USEPA's arrival at approximately 2000
hours on June 28, 2104, numerous fires continued to burn on the pad, uncontained runoff water was exiting
the site and entering an unnamed tributary of Opossum Creek and flowback water from the Eisenbarth Well
#7 was spilling onto the well pad.

Initial air monitoring did not detect any concentrations of volatile organic compounds (VOCs) in the
community downwind of the site.  On June 29th a fish kill was dectected on Opossum Creek approximately
3.5 miles downstream of the site.

See POLREP #1 for list of chemicals on site and other hazards present on the pad.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On June 28, 2014, at approximately 0900, a fire occurred at the Statoil Eisenbarth Well Pad.  Preliminary
reports suggest the fire to be the result of a broken hydraulic line that sprayed fluid onto hot equipment
igniting it and spreading rapidly resulting in the loss of most of the equipment and chemicals on the pad. 
Several volunteer fire departments responded to the scene.  A one mile evacuation notice was issued for the
area surrounding the Site affecting 25 residences.

At approximately 1900, fire departments ceased firefighting efforts and left the scene.  A water curtain was
maintained, using pump lines on site, to prevent the fire from spreading.  Chemicals not consumed in the
fire, water from firefighting efforts, and flowback from the well head migrated into rock/soils on the pad and
flowed offsite via sheet flow and catch basins located in the northwest and southeast corners of the pad.  

Responding agencies included but is not limited to: numerous local fire departments, Monroe County
Emergency Management Agency (EMA), Ohio Department of Natural Resources Division of Oil and Gas
(ODNR), Ohio Environmental Protection Agency (OEPA).

See POLREP #1 for additional details.

2.1.2 Response Actions to Date

June 28 through July 17 , 2014  See POLREP #1 & #2 for details

Week of July 18 – July 20, 2014:

CTEH continues collecting daily surface water/sediment sampling from 15 locations between the site and
the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around
the pad and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface
soil samples along the NW slope of the pad and pad surface. Statoil continues to contain all water coming
off the well pad in totes, fractanks and vac trucks.  Daily incident command meeting continue.

·         Acetone concentrations in soil/sediments in the Ohio River & tributaries are below established
screening levels;

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.007 – 0.046 mg/m3;
·         Statoil personnel continue working to automate outfall #2 pump;
·         CTEH measuring water volumes in NW slope piezometers and outfall water quality;
·         START provided photographic & written documentation of field activities.

Week of July 21 – July 26, 2014:

Statoil completed construction of an automated fluid recovery system at outfall location #2.  CTEH
continues collecting daily surface water/sediment sampling from 15 locations between the site and the Ohio
River.  CTEH also continues to conduct real time air monitoring for VOCs and particulates around the pad
and surrounding community.  CTEH and their drilling subcontractor continue to collect subsurface soil
samples along the NW slope of the pad and pad surface.  Daily incident command meetings were
terminated on July 22, 2014.  Statoil will provide daily updates to U.S. EPA via email.  A milky white liquid
was observed under well pad mats near sample location SW01, which appeared to be emanating from
Friction Reducer (FR) 66 tanker.  The liquid was contained and Statoil excavated impacted soil and staged
for offsite disposal.  Statoil informed START that they had spoken with oil/gas engineer who indicated that
well completion sand often has acetone added as a propping agent.  This likely explains why it was seen in
laboratory results.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.009 – 0.068 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil discussed clean up of WG3 with Halliburton, plan to be developed;
·         Halliburton collecting ID tags for various pieces of equipment for insurance claim;
·         Statoil constructing berms for fractanks and placing rock on access roads;
·         ODNR representatives on site 7/24/2014 to conduct site walk;
·         Statoil personnel continue to repair/replace silt fencing & erosion control measures;
·         Statoil contractors demobilized excess equipment from pad.

Week of July 27 – July 29, 2014:

Water collection and containment operations continue.  Statoil continues to upgrade water collection
equipment.  Statoil completed hard piping water lines to fractank at outfall #2.  Statoil is working to procure
transportation contractor and disposal facilities for recovered water that is currently staged in fractanks.

Storm event on July 27th resulted in storm water overflowing containment at recovery points #1 & #2. 
Statoil informed START that water was contained at last recovery point and did not reach the downstream
tributary.  Statoil personnel installed additional pumps & sand bags in these areas to prevent future
containment overflows.  CTEH continues collecting daily surface water/sediment sampling from 36
locations between the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for
VOCs and particulates around the pad and surrounding community. START met with Statoil onsite
representatives to discuss future activities. No date for removal of equipment has been conveyed.
Halliburton to conduct final site walk on 7/31/14 to complete assessment of damaged equipment. It is
anticipated no decision will be made until analytical results are received on the TCLP samples (8/1/14) to
determine if Hazwoper training is required for crane operators. Statoil, ODNR and selected environmental
company (Penn E&R) will conduct meeting on 7/30 to generally discuss remediation approach.

·         Air monitoring results indicate VOC concentrations are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 0.055 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil contractors continue to demobilize excess equipment;
·         CTEH collected 8point composite on well pad for hazard evaluation analysis;
·         START collected water samples in sumps at northwest and southeast corners of well pad;
·         START collected split samples with CTEH at sample locations SW18 & SW25;
·         START demobilized from site & will return once equipment removal operations begin.

Week of August 13 – August 16, 2014:

Statoil and its contractors mobilized cranes and shearing equipment and began to cut up the well pad
equipment that was destroyed during the fire.  Thirteen truckloads of scrapped material was removed offsite
by trucks to the Strauss Recycling facility in Wheeling, West Virginia. Eight trailers of sand were removed
offsite by Clean Harbors while another 10 trailers have been loaded for later disposal.  The scrapped
material will be removed offsite by trucks to the Strauss Recycling facility in Wheeling, West Virginia
starting on 8/15/14. Statoil contractors continuing water containment and collection.  START back on site to
observe cleanup operations and to collect split samples with CTEH. CTEH continues collecting daily
surface water/sediment sampling from 37 locations between the site and the Ohio River.  START collected
split samples with CTEH from 7 locations along the Opossum Creek/tributaries on 8/13/14 and from two
locations on 8/14/14. CTEH also continues to conduct real time air monitoring for VOCs and particulates
around the pad and surrounding community. Statoil & START then met with Halliburton personnel to
discuss their strategy to remove the Acid tanker, BE9 trailer, and the blender. Halliburton is working in a
counterclockwise fashion to remove fire damaged equipment from the pad. The 33 open top trailers onsite
that are being used to haul the scrap metal weigh on average 22000lbs. Halliburton plans to start removal of
sand from the well pad on 8/16/14 and that the acid & be9 trailers and the blender are going to be the last
to be processed.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding 
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.005 – 0.816 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.012 – 0.037 mg/m3;
·         START provided photographic & written documentation of field activities;
·         Statoil & START personnel inspected the two automated systems from the South East and

South West outfall and the 24hr manned pump on the North West corner of pad;
·         As of August 16, 2014, 58,960 gallons of recovered water has been removed offsite for disposal.

Week of August 17 – August 23, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
This included removal of the four sand castles and four pump engines.  Statoil contractors continuing water
containment and collection.  The Ohio State Fire Marshal arrived onsite and informed Statoil that it wanted
both the primary and secondary blenders preserved.  CTEH continues collecting daily surface
water/sediment sampling from locations between the site and the Ohio River.  CTEH also continues to
conduct real time air monitoring for VOCs and particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the well pad and the surrounding
community are below 0.1 ppm;

·         PM10 concentrations on well pad range from 0.008 – 2.25 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.005 – 0.84 mg/m3;
·         START provided photographic & written documentation of field activities.

Week of August 24 – August 29, 2014:

Statoil and its contractors continued to cut up the well pad equipment that was destroyed during the fire. 
The HCL tanker and BE9 trailer were removed from the well pad.  START and CTEH collected two split soil
samples from the former HCL tanker/BE9 trailer locations.  The two blenders requested by the Ohio State
Fire Marshal were placed on flat bed trailers for offsite transport and staging in Hannibal, Ohio, where Statoil
offices are located.  On 8/29/14, the State Highway Patrol provided escort as the two blenders were
removed from the well pad to their offsite staging location.  Statoil contractors continuing water containment
and collection.  CTEH continues collecting daily surface water/sediment sampling from locations between
the site and the Ohio River.  CTEH also continues to conduct real time air monitoring for VOCs and
particulates around the pad and surrounding community.

·         Air monitoring results indicate VOC concentrations around the surrounding community are below
0.1 ppm.  VOC concentrations around the well pad ranged from <0.1 to 1.5 ppm;

·         PM10 concentrations on well pad range from 0.003 – 0.042 mg/m3;

·         PM10 concentrations in the surrounding community range from 0.004 – 0.036 mg/m3;
·         START provided photographic & written documentation of field activities.

September 3  8, 2014

Statoil contractors washed & loading damaged well pad mats into dumpsters for later offsite disposal. 
Salvageable well pad mats are being washed and placed on flatbed truck for removal offsite for later reuse. 
Once mats were removed from the well pad, Statoil removed any remaining small debris into rolloff boxes
and using a dozer, scrapped the top one inch of soil from the well pad.  The excavated soil/debris was
placed into rolloffs for offsite disposal by Clean Harbors, Inc. StatOil contractors continuing water
containment and collection.

CTEH continued to collect water samples and monitored water quality at surface water locations. Real time
air monitoring for VOCs & total particulates around the well pad and surrounding community continues. 
CTEH also collected a waste characterization sample of the soil scrapped off the top of the well pad.  
Statoil informed START that Penn E&R will conduct extent of contamination soil sampling on the well pad
once the sampling plan has been approved by ODNR & US EPA.

        Air monitoring results indicate VOC concentrations are below 0.1 ppm;

        PM10 concentrations on well pad range from 0.006 – 0.096 mg/m3;
        START provided photographic & written documentation of field activities;
        START demobilized from site & will return once extent of contamination

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

USEPA is in negotaitions with Statoil on an Administrative Order on Consent.

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue 24 hour/day containment and recovery operations

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.1.2 Next Steps

Characterize and delineate on and offsite contamination and remediate as necessary.

2.2.2 Issues

None at this time

2.3 Logistics Section

N/A

2.4 Finance Section

N/A

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $276,000.00 $105,806.18 $170,193.82 61.66%

Intramural Costs

Total Site Costs $276,000.00 $105,806.18 $170,193.82 61.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

N/A

3. Participating Entities

3.1 Unified Command

U.S. Environmental Protection Agency

Ohio Environmental Protection Agency

Statoil

Ohio Department of Natural Resources Division of Oil and Gas

3.2 Cooperating Agencies

Monroe County Emergency Management Agency

Clarington Volunteer Fire Department

ODNR Division of Wildlife

U.S. Fish and Wildlife Service

ATSDR

Ohio State Troopers

4. Personnel On Site

1  EPA OSC
1  START (Tetra Tech)

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

Pending

6.2 Reporting Schedule

Pending

7. Situational Reference Materials

No information available at this time.


